Street Program Milestones

• Pavement Management Study Completed Nov 2017
• Draft Street Rehabilitation Plan Developed Feb 2018
• Final Street Rehabilitation Plan Developed March 2018
• Request For Proposals Design Services April 2018
  • Wilmington Avenue (Compton Blvd to City Limit South) (Awarded 12-4-18)
  • Compton Blvd (City Limit to City Limit) (Awarded 12-6-18)
  • Residential Street Program (Awarded 11-7-18)
  • Traffic Control Plans SR-91 and I-710 Ramp Areas (Completion 4-30-19)
Street Program Milestones

Request For Proposals Maintenance Services April 2018 (Advertised)

- Pothole (City Wide) (Awarded 8-14-18)
- Sidewalk Hazards Mitigation (Awarded 2-12-19)
- Traffic Signals & Street Lights (Awarded 2-5-19)
- Sewer Maintenance (Awarded 2-5-19)
- Pothole Phase III (City Wide) (Due 5-02-19)
## Completed Road Improvement Projects

**Compton Blvd Phase I**

<table>
<thead>
<tr>
<th></th>
<th>Oct 17</th>
<th>Nov 17</th>
<th>Dec 17</th>
<th>Jan 18</th>
<th>Feb 18</th>
</tr>
</thead>
<tbody>
<tr>
<td>Pre-Design</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Design</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Award</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Central Blvd Phase II**

<table>
<thead>
<tr>
<th></th>
<th>April 18</th>
<th>May 18</th>
<th>June 18</th>
<th>July 18</th>
<th>August 18</th>
</tr>
</thead>
<tbody>
<tr>
<td>Pre-Design</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Design</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Award</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
MAJOR STREET POTHOLE REPAIRS PHASE 1

$640k FUNDED BY MEASURE P

5,000 sq/yrd POTHOLES REMOVED + REPLACED

1,100 TONS OF ASPHALT USED

Completed
Under Design Priority Residential Street Rehabilitation (2-19-19)

1st District
• N Elva Ave (W 138th St – N Parmeelee Ave)
• N Grandee Ave (City Limit North – W 138th St)
• N Tajauta Ave (W Rosecrans Ave - W Compton Blvd)

2nd District
• N Bradfield Avenue (E Pixley Street – E Compton Blvd)

3rd District
• W Caldwell (S Oleander - City Limit West)

4th District
• E Myrrh St (S Santa Fe Ave - City Limit East)
Under Design Annual Residential Street Rehabilitation 18-01 (11-28-19)

1st District
- N Slater Ave (West 133rd St - Wilmington Ave)
- N Parmelee Ave (City Limit North - 138th St)
- E Oris (N Grandee Ave - City Limit East)
- W 135th St (N Parmelee Ave - N Elva Ave)
- N Compton Ave (W 130th St - W 134th Place)
- N Slater Ave (W 133rd St – N Wilmington Ave)

2nd District
- E Tucker (N Crane to N Van Ness)
- E Rosecrans (City Limit E to Alameda)
- E Palmer (N Alameda St to N Bowen)
- N Bullis Road (City Limit N to E Compton Blvd)
Under Design Annual Residential Street Rehabilitation 18-01 (11-28-19)

**3rd District**
- W Walnut (Limit to Limit)
- Walnut Park Dr (Limit to Limit)
- W Greenleaf Blvd (City Limit West to S Willowbrook Ave)
- W Alondra (City Limit West to S Willowbrook Ave)

**4th District**
- S Bullis Road (City Limit South to E Compton Blvd)
- E Alondra Blvd (City Limit East to S Willowbrook Ave)
- E Greenleaf Blvd (City East to S Willowbrook Ave)
<table>
<thead>
<tr>
<th>Task Name</th>
<th>Duration</th>
<th>Start</th>
<th>Finish</th>
</tr>
</thead>
<tbody>
<tr>
<td>Project Design Phase</td>
<td>321 days</td>
<td>Wed 1/2/19</td>
<td>Wed 3/25/20</td>
</tr>
<tr>
<td>1. Obtain &amp; Review Data / Records</td>
<td>1 wk</td>
<td>Wed 1/2/19</td>
<td>Tue 1/8/19</td>
</tr>
<tr>
<td>2. Utility Notification &amp; Coordination</td>
<td>4 wks</td>
<td>Wed 1/5/19</td>
<td>Tue 2/5/19</td>
</tr>
<tr>
<td>3. Aerial Survey / Survey Office work / Setting Field Control / Aerial Mapping / Mapping / Data Triangulation / CADD</td>
<td>12 wks</td>
<td>Thu 2/7/19</td>
<td>Wed 5/1/19</td>
</tr>
<tr>
<td>4. Pavement Investigation</td>
<td>8 wks</td>
<td>Thu 5/2/19</td>
<td>Wed 6/16/19</td>
</tr>
<tr>
<td>5. Prepare Preliminary Plans (60%)</td>
<td>18 wks</td>
<td>Thu 6/27/19</td>
<td>Wed 10/30/19</td>
</tr>
<tr>
<td>6. City Review Preliminary Plans (50%)</td>
<td>1 wk</td>
<td>Thu 10/31/19</td>
<td>Wed 11/6/19</td>
</tr>
<tr>
<td>7. Prepare PS&amp;E (90%)</td>
<td>11 wks</td>
<td>Thu 11/7/19</td>
<td>Wed 1/22/20</td>
</tr>
<tr>
<td>8. City Review of PS&amp;E (50%)</td>
<td>1 wk</td>
<td>Thu 1/23/20</td>
<td>Wed 1/29/20</td>
</tr>
</tbody>
</table>
CONSTRUCTION ZONE
NO PARKING
7 A.M. TO 5 P.M.
9/15 - 4/14
TOW-AWAY
VEHICLES WILL BE TOWED AT OWNERS EXPENSE
City of L.A.
1st District

1. Salinas Avenue (134th Street to City Limits)
2. Dern Avenue (134th Street to 132nd Street)
3. Riddle Avenue (134th Street to 132nd Street)
4. Grandee Avenue (El Segundo Blvd. to 127th Street)
5. Wilmington Avenue (Frontage) (Stockwell Street to 131st Street)
6. Nord Street (Wilmington Avenue to Paulsen Avenue)
7. Stockwell Street (Wilmington Avenue to Paulsen Avenue)
Under Construction Annual Residential Street Rehabilitation 13-01

2nd District

8 Carlin Avenue (Alameda Street to Santa Fe Avenue)
9 Euclid Avenue (Alameda Street to Santa Fe Avenue)
10 Saunders Street (Essey Avenue to East of Pannes Avenue)
11 Pixley Street (Essey Avenue to Thorson Avenue)
12 Thorson Avenue (Bales Street to Saunders Street)
13 Bales Street (Bradfield Avenue to Holly Avenue)
14 Holly Avenue (San Vincente Street to Bales Street)
15 San Vincente Street (Holly Avenue to West of Harris Avenue)
16 Locust Avenue (Compton Blvd. to San Vincente Street)
17 San Mateo Street (West end to Harris Avenue)
18 San Marcus Street (West end to Harris Avenue)
19 San Luis Street (West end to Harris Avenue)
20 Bradfield Avenue (Rosecrans Avenue to San Vincente Street)
### Under Construction Annual Residential Street Rehabilitation 13-01

#### 3rd District

**21 151st Street (Tajauta Avenue to Dwight Avenue)**

**22 152nd Street (Tajauta Avenue to Dwight Avenue)**

<table>
<thead>
<tr>
<th>Annual Residential Street Rehabilitation 13-01</th>
</tr>
</thead>
<tbody>
<tr>
<td><img src="#" alt="Table" /></td>
</tr>
<tr>
<td>Pre-Design</td>
</tr>
<tr>
<td>Design</td>
</tr>
<tr>
<td>Award</td>
</tr>
<tr>
<td>Construction</td>
</tr>
</tbody>
</table>
Under Construction Intersection Improvements

3rd District

- W Greenleaf Blvd and S Wilmington Ave

<table>
<thead>
<tr>
<th>W Greenleaf Blvd and S Wilmington Ave Intersection Improvement</th>
<th>February</th>
<th>March</th>
<th>April</th>
<th>May</th>
<th>June</th>
</tr>
</thead>
<tbody>
<tr>
<td>Pre-Design</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Design</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Award</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
Under Construction Intersection Improvements

- School Intersections
- Uncontrolled Intersections
STREET REPAIRS
PHASE II

- Traffic Control Plans (90%)
- City Crews (10 Tons Daily)
- Pothole Repair Phase III
  RFP (5-2-2019)
Under Construction Road Improvements

3th District

- SR91 and Central May 4th (6:00 AM – 6:00 PM)
- SR91 and Wilmington May 11th (6:00 AM – 6:00 PM)
Under Construction Road Improvements

Pothole Repair (R/R) Phase II (Contractor up to 100 Tons Daily)

- Long Beach Blvd--------City limit - City limit--------------------------------------19,010 SF
- Willowbrook Ave--------Oris - Compton and Myrrh - Greenleaf-------------------8,670 SF
- Compton Blvd----------City limit - City limit-------------------------------7,850 SF
- Rosecrans Ave--------City limit to City limit--------------------------------7,840 SF
- Alondra Blvd---------City limit to City limit--------------------------------1,000 SF
- Tajauta Ave------------Compton Blvd - Poplar-------------------------------9,000 SF
- Wilmington Ave--------Rosecrans Ave – Artesia Blvd------------------------11,000 SF
- Compton School District Areas---------------------------------------------8,292 SF
Under Construction Road Improvements

**W 137th Street (N Grandee Ave to N Paulsen)**
- 12” Waterline
- Removed 15 Trees
- Cub, Gutter and Sidewalks
- ADA Sidewalk Ramps
- Planting 20 New Trees
- Street Reconstruction

**N Paulsen 1,000 Feet South of W 137th Street**

---

Liberty Utilities

March 18, 2019

Re: Water System Improvement

Dear Valued Customer,

Liberty Utilities would like to alert you of a water system maintenance project planned in your neighborhood. The project to install a new water pipeline, hydrants, meters and service connections will commence in April 2019, and will be an important investment to ensure Liberty Utilities can continue providing safe water and reliable service to you and your neighbors for generations to come.

Project Details:
- The water system maintenance project will commence in April 2019 and is expected to continue through June 2019.
- Crews will install a new 12-inch water pipeline, hydrants, meters and service connections along 137th Street (from Grandee Avenue to Paulsen Avenue) and Paulsen Ave (heading north to Stockwell Street). Please see the included map for project limits.
- The normal working hours for construction will be Monday to Friday, between 7 a.m. – 6 p.m. Contractor shall work on various Saturdays during construction period.
- Water service should not be impacted by construction. If any temporary service interruptions are required, customers will receive a written notice that includes the exact date and time when their service may be impacted.
- Robert Brick Construction Corporation will serve as the contractor for this project, performing all new installations and abandonments.
Under Construction Road Improvements

1-Tichenor from west end to Temple, (south side of street only)
2-Cedar, from Matthisen to 50 ft. pass Aranbe, (whole width of street)
3-Burris, from Rosecrans to Elm, (whole width of street)

Slurry is planned for Friday 4/26/2019
What Being Developed

For “Orange”
  Equipment Purchases

Street Rehabilitation Program
  Pavement Management Updates
  5 Year Plan
    • Who – What – When
    • Identification: Cost/Budget
    • Funding/Financing Opportunities

Street Maintenance Program
  Phase I- 27.3 Miles
  Phase II- 23.9 Miles
  Phase II- 11.8 Miles
What Being Developed

**Street Light Conversion (L.E.D./SMART)**

- Phase I- SCE 4,500 ($200,000 Saving Year One )
- Phase II- City 1,500

**Bus Shelter Replacements/Improvements**

- Repair - Painting - Safety Upgrades - Replacements
- Trash Receptacles - Street Furniture

**Alleyway Adoption Program**
What Being Developed

City Wide Bridge Maintenance (18 of 30 Bridges ): Spring 2020 Construction - $4.6 M

Compton Blvd Bridge Replacement: Construction - Spring 2022 $6.5 M

Wilmington Ave Bridge Replacement: Construction - Spring 2023 $9.1 M
QUESTIONS  ????