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Street Program Milestones 

• Pavement Management Study Completed Nov 2017

• Draft Street Rehabilitation Plan Developed  Feb 2018

• Final Street Rehabilitation Plan Developed  March  2018

• Request For Proposals Design Services April  2018

• Wilmington Avenue (Compton Blvd to City Limit South) ( Awarded 12-4-18)

• Compton Blvd (City Limit to City Limit) (Awarded 12-6-18)

• Residential Street Program ( Awarded 11-7-18)

• Traffic Control Plans SR-91 and I-710 Ramp Areas ( Completion 4-30-19)



• Pothole (City Wide) ( Awarded 8-14-18)

Street Program Milestones 

Request For Proposals Maintenance  Services April  2018 (Advertised)

• Sidewalk Hazards Mitigation ( Awarded 2-12-19)

• Traffic Signals & Street Lights (Awarded 2-5-19)

• Sewer Maintenance (Awarded 2-5-19)

• Pothole Phase III (City Wide) (Due 5-02-19)
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Under Design Priority Residential Street Rehabilitation (2-19-19)

1st District
• N Elva Ave (W 138th St – N Parmelee Ave)
• N Grandee Ave (City Limit North – W 138th St)
• N Tajauta Ave ( W Rosecrans Ave - W Compton Blvd)

2nd District 
• N Bradfield Avenue (E Pixley Street – E Compton Blvd

3rd District
• W Caldwell (S Oleander - City Limit West)

4rd District
• E Myrrh St (S Santa Fe Ave - City Limit East) 





Under Design Annual Residential Street Rehabilitation 18-01 (11-28-19)

1st District
• N Slater Ave (West 133rd St - Wilmington Ave)
• N Parmelee Ave (City Limit North - 138th St)
• E Oris (N Grandee Ave - City Limit East)
• W 135th St (N Parmelee Ave- N Elva Ave)
• N Compton Ave (W 130th St - W 134th Place)
• N Slater Ave (W 133rd St – N Wilmington Ave)  

2nd District
• E Tucker (N Crane to N Van Ness)
• E Rosecrans (City Limit E to Alameda)
• E Palmer (N Alameda St to N Bowen)
• N Bullis Road (City Limit N to  E Compton Blvd) 



Under Design Annual Residential Street Rehabilitation 18-01 (11-28-19)

3rd District
• W Walnut (Limit to Limit)
• Walnut Park Dr (Limit to Limit)
• W Greenleaf Blvd (City Limit West to S Willowbrook Ave)
• W Alondra (City Limit West to S Willowbrook Ave) 

4th District
• S Bullis Road (City Limit South to E Compton Blvd)
• E Alondra Blvd (City Limit East to S Willowbrook Ave)
• E Greenleaf Blvd (City East to S Willowbrook Ave) 









Under Construction Annual Residential Street Rehabilitation 13-01  

1st District 

1 Salinas Avenue (134th Street to City Limits)
2 Dern Avenue (134th Street to 132nd Street) 
3 Riddle Avenue (134th Street to 132nd Street) 
4 Grandee Avenue (El Segundo Blvd. to 127th Street) 
5 Wilmington Avenue (Frontage) (Stockwell Street to 131st Street) 
6 Nord Street (Wilmington Avenue to Paulsen Avenue) 
7 Stockwell Street (Wilmington Avenue to Paulsen Avenue) 



2nd District 

8 Carlin Avenue (Alameda Street to Santa Fe Avenue) 
9 Euclid Avenue (Alameda Street to Santa Fe Avenue) 
10 Saunders Street (Essey Avenue to East of Pannes Avenue)
11 Pixley Street (Essey Avenue to Thorson Avenue)
12 Thorson Avenue (Bales Street to Saunders Street) 
13 Bales Street (Bradfield Avenue to Holly Avenue) 
14 Holly Avenue (San Vincente Street to Bales Street) 
15 San Vincente Street (Holly Avenue to West of Harris Avenue) 
16 Locust Avenue (Compton Blvd. to San Vincente Street) 
17 San Mateo Street (West end to Harris Avenue) 
18 San Marcus Street (West end to Harris Avenue) 
19 San Luis Street (West end to Harris Avenue)
20  Bradfield Avenue (Rosecrans Avenue to San Vincente Street)

Under Construction Annual Residential Street Rehabilitation 13-01 



3rd District 

21 151st Street (Tajauta Avenue to Dwight Avenue) 
22 152nd Street (Tajauta Avenue to Dwight Avenue) 
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3rd District 

• W Greenleaf Blvd and S Wilmington Ave 

W Greenleaf Blvd and S Wilmington Ave Intersection Improvement 
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Under Construction Intersection Improvements 

• School Intersections

• Uncontrolled Intersections



STREET REPAIRS 
PHASE II 

• Traffic Control Plans (90%)

• City Crews (10 Tons Daily) 

• Pothole Repair Phase III 
RFP (5-2-2019)



Under Construction Road Improvements 

3th District 

• SR91 and Central  May 4th

(6:00 AM – 6:00 PM)

• SR91 and Wilmington  May 11th 

(6:00 AM – 6:00 PM)
•



Under Construction Road Improvements 

Pothole Repair (R/R) Phase II (Contractor up to 100 Tons Daily) 

 Long Beach Blvd---------City limit - City limit--------------------------------------19,010 SF
 Willowbrook Ave--------Oris - Compton and Myrrh - Greenleaf---------------8,670 SF 
 Compton Blvd ----------- City limit - City limit --------------------------------------7,850 SF
 Rosecrans Ave------------City limit to City limit -------------------------------------7,840 SF
 Alondra Blvd---------------City limit to City limit ------------------------------------1,000 SF
 Tajauta Ave-------------------- Compton Blvd - Poplar------------------------------9,000  SF
 Wilmington Ave------------Rosecrans Ave – Artesia Blvd------------------------11,000 SF
 Compton School District Areas --------------------------------------------------------8,292 SF



Under Construction Road Improvements 

W 137th Street (N Grandee Ave to N Paulsen) 
• 12” Waterline 
• Removed 15 Trees
• Cub, Gutter and Sidewalks
• ADA Sidewalk Ramps
• Planting 20 New Trees 
• Street Reconstruction  

N Paulsen 1,000 Feet South of W 137th Street



Under Construction Road Improvements 

1-Tichenor from west end to Temple, (south side of street only)
2-Cedar, from Matthisen to 50 ft. pass Aranbe, (whole width of street)
3-Burris, from Rosecrans to Elm, (whole width of street)

Slurry is planned for Friday 4/26/2019



What Being Developed 

Street Maintenance Program 
Phase I- 27.3 Miles 

Phase II- 23.9 Miles 

Phase II- 11.8 Miles 

Pavement Management Updates
Street Rehabilitation Program 

For “Orange” 
Equipment Purchases 

5 Year Plan
• Who – What – When 
• Identification: Cost/Budget 
• Funding/Financing Opportunities 



What Being Developed 

Street Light Conversion (L.E.D./SMART) 

Bus Shelter Replacements/Improvements 

Alleyway Adoption Program 

Phase I- SCE 4,500 ($200,000 Saving Year One )
Phase II- City 1,500

Repair - Painting - Safety Upgrades - Replacements 
Trash Receptacles - Street Furniture  



What Being Developed 

Wilmington Ave Bridge Replacement: Construction - Spring 2023  $9.1 M

Compton Blvd Bridge Replacement: Construction - Spring 2022 $6.5 M  

City Wide Bridge Maintenance (18 of 30 Bridges ): Spring 2020 Construction - $4.6 M  



QUESTIONS  ????


